
Town of Woodstock 

WPS Facilities Upgrade Committee 

Tuesday, June 28, 2016 

7:30 AM – Upstairs Selectmen’s Conference Room 

Town Hall 

 
 
Present: Michael Bernardi, D. Mitchell Eaffy, Brian Musumeci, Chandler Paquette, 

Jeremy Serwer (7:37am), Viktor Toth 
 
Absent: Michael Dougherty 

 

Others Present: Bill Bartlett, Joni Cullan, Allan Walker, Jr. 
 
 

1. Call to Order 

 
Chairman Toth called the meeting to order at 7:34 a.m. 
 

2. Approve Minutes of January 27, April 20, May 18 and May 26, 2016 Meetings 
 

Motion:  by D. Mitchell Eaffy, seconded by Chandler Paquette to approve the minutes of 
the January 27, April 20, May 18 and May 26, 2016 meetings.  Motion carried 

unanimously. 
 

3. Clerk of the Works Update 

 

Bill Bartlett reported on the following: 
� Material is scheduled to be delivered today (June 28) at the Elementary School. 
� July 5 is the construction start date. 
� The projects are on a tight schedule so if there are weather related delays it may 

go beyond the August 19 deadline. 
� Contractors will be working 6 days a week, 10 hour days (6am-4pm.) 
� A conference call took place on Friday, June 24 between Bill Bartlett, Allied 

Restoration and Silver Petrucelli to review the process and procedures. 
� Allied Restoration submitted an invoice that includes payment of materials that 

had not been delivered yet.  During the conference call they were all in agreement 
to hold on this payment. 

� There are 3 RFIs submitted:  1) trim is short in length, 2) lead paint is on the 
wood trim at the elementary school and 3) lightning protection that will be taken 
off the roof will be put back on the roof when the roof replacement is complete. 
The lead paint will need to be abated. 

� He requested the warranty documentation for the materials being used. It will 
specify proper installation and any required inspections by the manufacturer. 

� There will be three requests for payment, July, August and September. 
 

A meeting was tentatively scheduled for Thursday, July 7.  Viktor Toth thanked Mr. 
Bartlett. 



 
4. Payment of Bills 

 

Motion:  by Chandler Paquette, seconded by Brian Musumeci to approve payment of 
bills received as follows: 
 
Elementary School 

a) Silver Petrucelli & Associates, Inc, Invoice #16-1076  $340.00 
2% Construction Administration 

b) The Bulletin, Billing Period 5/2/16-5/29/16   $159.90 
Clerk of the Works RFP Advertisement 

c) State of Connecticut Building Permit    $261.33 
Education Fee 

 

Middle School 

a) Silver Petrucelli & Associates, Inc, Invoice #16-1076  $280.00 
2% Construction Administration 

b) The Bulletin, Billing Period 5/2/16-5/29/16   $159.89 
Clerk of the Works RFP Advertisement 

c) State of Connecticut Building Permit     $209.01 
Education Fee 

 

Motion carried unanimously. 

 

 

5. Correspondence and Announcements 

 
There were none. 
 

6. Citizens Comments 

 
Brian Musumeci asked Mr. Bartlett about securing material at the school because he is 
concerned with people being around the building in the evening, i.e., children playing on 
the playground and people playing basketball.  Mr. Bartlett said he made a 
recommendation to Allied Restoration to put up fencing but they feel it is not necessary. 
It was decided that a sign should be put up and a request made to Troop D for a trooper to 
drive through every evening. 
 

7. Adjournment 

 

Motion:  by D. Mitchell Eaffy, seconded by Chandler Paquette to adjourn at 8:10 a.m. 
Motion carried unanimously. 

 

Respectfully submitted, 
 
 
Joni Cullan 
Recording Secretary 


